Harris Sand and Gravel, Inc. .
P.O. Box 6 Valdez, AK 99686

Phone: (907) 835-4756
Fax: (907) 835-2049

JULY 2, 2014

TOQ: Shaun McFarlane / Moffat & Nichol

H&SG is pleased to Quote the new “Transformer float™ for the City of Seldovia / West Marginal
Float Replacement. The float will be a Transpac float to match the contract specifications. The float
dimensions are: 12°-0” X 16’-0" (which allows for 4’-0” clear in all directions around substation
centered on float”. Flotation is designed for 3400# substation and cable deadload, at 18” freeboard to
match marginal walk. Bullrail around 3 sides. This quote is contingent upon a response by July 10,
2014.

TOTAL COST § 26,295.00

Thanks Ken Deaton / Superintendent



MN Job No: §20
RS

mollott & nlechol

CHANGE ORDER

Change Order # 2
Date Issued: 7/B/2014
Profect: Seldovia West Marginal Float Replacement
Owner: City of Seldovia
Contractar: Harrls Sand and Gravel
Owner's Representativet Moffatt & Nichol

The Contract Documents Sholl be Modiffed os follows upon execution of this change order:
Descripgtion of Changaes:

Replace existing Transformer flost with a new 12'x16' transformer fAoat as described In the quote from H5&G Dated July 2,
2014, The existing Transfarmer float shall be turned over to the City with the other floats salvaged as part of this project,
Attachments: Project changes reference the following attachments "Transformer float quole”, dated July 2,2014.

Original Contract Price: S5  1,223,500.00

Original Completion Dates:  12/1/2014,  12/15/2014

Substontial, finct
Contract Price Prlor to this
change order: §  1,350,945.00 Complation Dates Prior to this Change Orders  12/15/2014  1/15/2015
suhsiantial, finad
Increase of this change order: 5 26,295.00 Completion Dates as modifled by this changa arder; n/a n/a
subisiontiol, Jonol

Cantract Price Including this

cthanga order: 5  1,377,240.00 Comglation Dates with all approved change orders  12/15/2014  1/15/2015

finot

Recommende




REQUEST FOR INFORMATION
City oF SELDOVIA
W. MARGINAL FLOAT
IMPROVEMENTS

RFI # ERROR!
REFERENCE
SOURCE NOT

FOUND.

CITY OF SELDOVIA PROJECT NUMBER: AKV282

PROJECT: W. MARGINALFLOAT IMPROVEMENTS

P2 NO. 326048

RESIDENT SUPERVISOR: Charles Balzarinl

CONSTRUCTION ADMINISTRATOR: Shaun McFarlane

CONTRACTOR: Hartis Sand & Gravel SUB #1: Puffin Elactric RFI#: 4 | SUB#2: RF1#:

TO: Shaun McFariane — Moffatt & Nichol DArchiectural Oci Structural

FROM: Ken Deaton [JPiumbing [Mechanical _X Electrical
DWG: E-111, E-113, E-114 DETAIL:

RFi#: 04 Rev Date Requested: July 28, 2014 SPEC:

REQUEST: 01 X Proposals in this RFImay have Significant Cost andlor Schadule Impscts

As-Built drawings.

Puffin requests a No Cost Change to propose to feed the existing wood pole mounted light fixtures and the
new W. Marginal float fixtures out of the new Panel “Q" in lieu of feeding the existing wood pole mounted
fixtures out of Panel “D”. This would have all the lights on the new marginal float being controlled and fed
fromn the New Panel “Q". Additional breakers would be provided in the new Panel “Q" for the required
circuits. Puffin would either increase the number of poles in contactor “Q" or would install both new
contactors at this location. The new float plane pole mounted fixtures would be fed out of the existing
contactor at Panel “D”. Reference sheets E-111, E-113 and e-114. If approved , notes will provided on the

Contractor Signalure. Ken Dealon Dats; 7128114
Respanse:
Construction Manager Signalure: Date:
cC:
Altachments:

‘\mnak-desIAK_Projects'5203 Seldovia Harbor Improvements' 900 Construction'910 Change Onders'CO#3 RF] docx
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